Declassified in Part - Sanitized Copy Approved for Release 2012/02/22 : CIA-RDP78-03424A001200070002-1

~~SECRET~~ CONFIDENTIAL

DOC 5 REV DATE 020588 BY 010956
ORIG COMP 033 OPI 56 TYPE 02
ORIG CLASS S PAGES 1 REV CLASS C
JUST 22 NEXT REV 2010 AUTH: HR 70-2

TO: Inspection Branch/PD/OL

DATE: 29 November 1960

CONTRACT NO.: 25-1790-0

FROM: Chief, Engineering Staff, OC

REPORT NO.: FINAL - 2
(If final, so state)

Contractor [redacted]

Address [redacted]

Commodity/Service 60 Day Program Tester Classification Equipment - UNCLASSIFIED Contract - SECRET

No. of Prototypes 5 Contract Completion Date 31 October 1960

The Contractor is on schedule ____ Yes x No

The Contractor will remain within his allocated funds NA Yes NA No

An extension of time will be necessary NA Yes NA No

All phases of the technical progress are satisfactory x Yes ____ No

The overall performance of this contractor is:
- [xxxx] Satisfactory
- [ ] Subject to Improvement
- [ ] Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments All deliverable items have been received.

Recommended Action Task termination.

Date of ~~Visit to~~ telecon with Contractor's Plant 18 November 1960

APPROVED:

Inspected by: [redacted]

Division: OC-E/R+D-EP

~~Chief, Engineering Staff, OC~~

Extension: [redacted]

~~SECRET~~ CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/02/22 : CIA-RDP78-03424A001200070002-1